

Activity ID	Activity Description	Dur (D)	%	Start	Finish	TF	2000												2001												
							SEP				OCT				NOV				DEC				JAN			FEB					
							4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19
1.2 Planning, Scheduling & Cost Control																															
MGMT0230	Planning Support - Phase C/D	253*	96	01MAR00A	28FEB01	0																									
MGMT0250	Monthly Earned Value Analysis - Phase C/D	253*	96	01MAR00A	28FEB01	0																									
1.3 ASPERA Team / Technical Interchange Meetings																															
MGMT0300	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	100	19MAY99A	21MAY99A																										
MGMT0320	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	100	05SEP00A	08SEP00A		ASPERA Team Meeting / TIM @ IRF/Kiruna																								
MGMT0330	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	0	12JUN01*	14JUN01	74																									
MGMT0340	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	0	06JUN02*	10JUN02	78																									
MGMT0350	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	0	04JUN03*	06JUN03	80																									
MGMT0360	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	0	02JUN04*	04JUN04	82																									
MGMT0370	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	0	08JUN05*	10JUN05	78																									
MGMT0380	ASPERA Team Meeting / TIM @ IRF/Kiruna	3	0	07JUN06*	09JUN06	78																									
1.4 Reviews																															
1.4.1 Instrument / Missoin Reviews																															
MGMT0410	Instrument Requirements Review (IRR)	2	100	05MAY99A	06MAY99A																										
MGMT0413	IPDR Preparation	6	100	17SEP99A	07OCT99A																										
MGMT0415	Inst. Preliminary Design Rvw (IPDR) @ Nordvic	2	100	08OCT99A	11OCT99A																										
MGMT0418	ICDR Preparation	0	100	14AUG00A	31AUG00A		ICDR Preparation																								
MGMT0420	Instrument Critical Design Rvw (ICDR) @ Nordvic	2	100	06SEP00A	07SEP00A		Instrument Critical Design Rvw (ICDR) @ Nordvic																								
MGMT0445	IMA Fit. Set 1&2 Pre-Ship Rvw (PSR)	1	100	18DEC00A	18DEC00A		IMA Fit. Set 1&2 Pre-Ship Rvw (PSR)																								
MGMT0430	ELS FU Pre-Environmental Rvw (PER)	1	100	29JAN01A	29JAN01A		ELS FU Pre-Environmental Rvw (PER)																								
MGMT0435	ELS FU Pre-Ship Rvw (PSR)	1	0	22FEB01*	22FEB01	2	ELS FU Pre-Ship Rvw (PSR)																								
MGMT0425	Instr. Qual & Acceptance Rvw (IQAR) @ Nordvic	2	0	16JUL01*	17JUL01	1																									
1.4.2 Design Reviews																															
MGMT0450	PDR/CAR Preparation	6	100	07SEP99A	14SEP99A																										
MGMT0470	ELS/IMA Internal Prelim Design Review (PDR)	1	100	15SEP99A	15SEP99A																										
MGMT0472	ELS/IMA Confirmation Assessment Review (CAR)	1	100	16SEP99A	16SEP99A																										
MGMT0475	U.S. Confirmation Readiness Rvw (CRR) -	1	100	14OCT99A	14OCT99A																										
MGMT0482	CDR Preparation	6	100	02JUN00A	13JUN00A																										
MGMT0495	Internal ELS/IMA Critical Design Rvw (CDR)	2	100	14JUN00A	15JUN00A																										
1.5 Risk Management																															
MGMT0600	Risk Analysis & Management	356*	98	01OCT99A	28FEB01	0																									
MGMT0950	Management Reserve - Software	655*	37	01MAR00A	30SEP02	0																									
MGMT0955	Management Reserve - Software	1,326	0	01OCT02*	31DEC07	0																									
1.6 Travel																															
MGMT0620	FY99 Travel	47	100	31AUG99A	30SEP99A																										
MGMT0630	FY00 Travel - Bridge	103	100	01OCT99A	29FEB00A																										
MGMT0635	FY00 Travel - Phase C	188*	100	01MAR00A	29SEP00A		FY00 Travel - Phase C																								
MGMT0640	FY01 Travel	252*	37	02OCT00A	28SEP01	0	FY01 Travel																								
MGMT0650	FY02 Travel	253	0	01OCT01	30SEP02	0																									
MGMT0660	FY03 Travel	253	0	01OCT02	30SEP03	0																									
MGMT0665	FY04 Travel	254	0	01OCT03	30SEP04	0																									
MGMT0670	FY05 Travel	253	0	01OCT04	30SEP05	0																									
MGMT0675	FY06 Travel	252	0	03OCT05	29SEP06	0																									
MGMT0680	FY07 Travel	61*	0	02OCT06	29DEC06	0																									
2 Science																															
2.1 Science Support																															
2.1.1 SwRI Science Support																															
SC0045	Study Phase SwRI Activities	85	100	01JUL99A	29OCT99A																										
SC0050	PreLaunch SwRI Activities - Bridge	82	100	01NOV99A	29FEB00A																										
SC0051	PreLaunch SwRI Activities - Phase C/D	823*	30	01MAR00A	30MAY03	0																									
SC0051B	PreLaunch SwRI Activities/JShbr - Phase C/D	337*	0	01FEB02*	30MAY03	0																									

